

## INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE 921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER 63B14																																																																																																																																																																																																		
4. AFMTC PROJECT DIRECTIVE NR 63-83		5. AFSC PRIORITY 01A		6. REPORTING PERIOD May 1965																																																																																																																																																																																																		
7. TITLE AND OBJECTIVE D.E.S. TESTS (Purpose is classified.)																																																																																																																																																																																																						
8. SCHEDULE																																																																																																																																																																																																						
<table border="1"> <thead> <tr> <th colspan="12">CURRENT FY 65</th> <th colspan="12">FY 66</th> <th colspan="4">FY 67 QTRS</th> <th colspan="4">FY 68 QTRS</th> </tr> <tr> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th><th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>1st</th><th>2d</th><th>3d</th><th>4th</th> <th>1st</th><th>2d</th><th>3d</th><th>4th</th> </tr> </thead> <tbody> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td>U</td><td>N</td><td>K</td><td>N</td><td>O</td><td>W</td><td>N</td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> </tr> <tr> <td colspan="12">CURRENT SCHEDULE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="12">NEW SCHEDULE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="12">CHG CODE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> </tbody> </table>						CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS				J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th													U	N	K	N	O	W	N															CURRENT SCHEDULE																																NEW SCHEDULE																																CHG CODE																															
CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS																																																																																																																																																																										
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th																																																																																																																																																																							
												U	N	K	N	O	W	N																																																																																																																																																																																				
CURRENT SCHEDULE																																																																																																																																																																																																						
NEW SCHEDULE																																																																																																																																																																																																						
CHG CODE																																																																																																																																																																																																						
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST		12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																																																																																																																																																																																														
14. % PLANNING COMPLETED 10/90		15. % INSTRUMENTATION COMPLETED 10/75		16. % TESTING COMPLETED 70/75		17. % DATA REDUCTION COMPLETED 5/75		18. % REPORT COMPLETED 5/75		19. % TOTAL COMPLETED 100/77																																																																																																																																																																																												

## 20. REMARKS

LIC 9341 WSC T

Tests completed: 9

Tests documented: 12

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 8	F-106B - 5
	F-104 - 22
	T-38 - 4

Test	Photo
F-106B - 4	F-106B - 6
	F-104D - 7
	T-38 - 8
	T-33 - 9

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE 31 May 1965	22. OFFICE SYMBOL AND TELEPHONE EXT FTNEM/266	23. SIGNATURE OF PROJECT OFFICER <i>Charles W. Nichols</i> Lt. Charles W. Nichols
-------------------------	--	---

Program Structure 921A, COMPARATIVE EVALUATION OF PERSONNEL PARACHUTE CONFIGURATIONS,  
(Cont'd)

Drop No.	Pack open to full open time (sec)	Down time (sec)	Main riser forces			
			<u>Snatch</u>		<u>Full open</u>	
			Right (lb)	Left (lb)	Right (lb)	Left (lb)
1030	1.2	43.7	1300	2050	2375	2400
1031	1.2	38.9	1245	1110	3250	2230

May 65

Approved For Release 2002/11/08 : CIA-RDP75B00285R000400020003-3  
PROJECT STATUS REPORT

## INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~PROJECT STATUS REPORT~~ page 3.  
ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A	2. PROJECT NR OR SYSTEM TEST OBJ NR  62B01	3. TASK, ESP OR TEST NUMBER  62B01
4. AFFTC PROJECT DIRECTIVE NR  62-17	5. AFSC PRIORITY  01A	6. REPORTING PERIOD  May 1965

## 7. TITLE AND OBJECTIVE

## EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS							
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th				
CURRENT SCHEDULE																																				
NEW SCHEDULE																																				
CHG CODE																																				
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST												11. FINAL FLIGHT/TEST												12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR							
14. % PLANNING COMPLETED 10/94	15. % INSTRUMENTATION COMPLETED 5/94												16. % TESTING COMPLETED 70/95												17. % DATA REDUCTION COMPLETED 10/94				18. % REPORT COMPLETED 5/0				19. % TOTAL COMPLETED 100/90			

## 20. REMARKS

LIC 9121 WSC 3

Tests completed: 256

Tests documented: 273

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 65	F-100 - 18
B-66 - 40	F-104 - 2
H-21 - 1	T-28 - 26
	T-33 - 71
	B-57 - 6
	H-21 - 20
	T-38 - 4

Test	Photo
C-130 - 16	H-21 - 23
B-66 - 0	T-33 - 5
	T-28 - 3

No tests.

## 21. DATE

31 May 1965

## 22. OFFICE SYMBOL AND TELEPHONE EXT

FTNEM/266

## 23. SIGNATURE OF PROJECT OFFICER

*Charles W. Nichols*  
Lt. Charles W. Nichols

AFFTC FORM 29  
APR 60

PREVIOUS EDITIONS OF THIS FORM ARE OBSOLETE.

Approved For Release 2002/11/08 : CIA-RDP75B00285R000400020003-3

## PROJECT STATUS REPORT

- INSTRUCTIONS
- ITEM 8 Entries will be taken from codes listed on the reverse side of this form.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A	2. PROJECT NR OR SYSTEM TEST OBJ NR  	3. TASK, ESP OR TEST NUMBER  60B23
4. AFMTC PROJECT DIRECTIVE NR  60-215	5. AFSC PRIORITY  75A	6. REPORTING PERIOD  May 1965

## 7. TITLE AND OBJECTIVE

SUPPORT MISCELLANEOUS AIR FORCE TASKS

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR													
14. % PLANNING COMPLETED	15. % INSTRUMENTATION COMPLETED						16. % TESTING COMPLETED						17. % DATA REDUCTION COMPLETED						18. % REPORT COMPLETED						19. % TOTAL COMPLETED							

Continuing

## 20. REMARKS

LIC 9110 WSC 3

One test was made to investigate a proposed method of reefing and disreefing a parachute. The test was made from a T-33 aircraft flying at 125 KIAS and 6000-ft. altitude. A cylindrical test vehicle weighted to 242 lb. was used as the suspended load. A 35-ft. D<sub>c</sub> MC-1, ES parachute with the reefing line installed was used as the test carrier. Complete disreefing was obtained and the test vehicle and parachute were recovered undamaged.

## 21. DATE

31 May 1965

## 22. OFFICE SYMBOL AND TELEPHONE EXT

FTNER/264

## 23. SIGNATURE OF PROJECT OFFICER

*Philip L. Weintraub*  
Philip L. Weintraub

AFMTC

FORM 29  
APR 60

Approved For Release 2002/11/08 : CIA-RDP75B00285R000400020003-3